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Oliver J Kiemschies

From: George Velev <velev@fnal.gov>
Sent: Monday, June 13, 2011 2:20 PM
To: Paul Czarapata; David Harding; Oliver Kiemschies; TJ Gardner; John Zweibohmer
Cc: Jamie Blowers; Steve Werkema; Cons Gattuso; Ioanis Kourbanis; Bill Pellico; Keith

Gollwitzer; Paul Derwent; Ron Moore; Craig D. Moore; Erene Noyola; Mike Lamm;
hsj@fnal.gov

Subject: AD/TD Projects Meeting, June 15th  at 1:30 pm, Industrial Central Building  (ICB)
engineering conference room

Dear all -

We are going to have our regular AD/TD Projects Meeting, June 15th at 1:30 pm.
The meeting
is in the ICB engineering conference room.
Below, you can find the tentative agenda for the meeting.

George

=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-
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AD/TD Projects Meeting
Wednesday, June 15th, 2011 1:30 PM
ICB engineering conference room
Archives for previous meetings can be found at:
http://tdserver1.fnal.gov/AcceleratorSupport/TD-BD_Meetings/

Linac:

372 - we could not be able to fix the last blocker capacitors. It was return back as
unrepairable.

372 - Collecting info and looking at the design of the drift tubes quadrupoles. We have
6 dimensionally different quads,
some of them without spares. Waiting for the drawings from BNL, we cut one quad
for reverse engineering ...

479- RFQ source,
3 solenoids are built and measured - 2 are Ok, waiting for the data analysis on the 3rd
one. A forth one,
spare one, the parts are under a procurement.
ME quads: parts for 6 quads including the H&V dipole correctors, are ordered - 3 doublets
(6 magnets with common stands) have to
be produced. Some parts are received and inspected, 2 quad and 2 corrector coils are
done
LE dipole correctors are awarded to Milhouse, we agreed on the design, waiting for final
assembly drawing and start of
the production.
2 Einzel lens are done.

Booster:
372 - Vacuum repairs of Booster spare gradient magnets - magnet 49 (focusing) is done,
we are working on
magnet 48 (defocusing) to fix the leaks.

462 - Booster kicker ceramic tubes
The R&D for the tube painting with Electrodag is finalized. We are
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getting good results with Electrodag. About half a dozen test,
varying the baking temperatures and durations, were done on old ceramic tubes. We are
confident that after backing we can keep the resistance > 500 kOhm. 6 tubes are done and
they show ~ 1-2 MOhm.

372 - pole pieces for MV2 dipole spare are done, we are assembling the magnets with two
new coil spares.

491 - New job: Provide assistance in estimating the cost of producing new Booster RF
Tuners and fixing the old ones, collecting information. We have the
first cost estimation per tuner. We can start to discuss the cost and see where to go
from here ...

MI:
373 - Main Injector maintenance and repair
A IQG magnet is under modification to IQB -low priority; no progress.

374 - P-bar - no current active jobs for P-bar

376 - TeV - no current active jobs for TeV.

External beam lines:
433 - No current active jobs for the external beamline maintenance and repair.

Next meeting? July 6th, July 13th or skip to August 2 nd?
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